

Prompt Next Website

Team-lead implementation report | Updated 20 September 2026

Purpose of this report

This report responds to AMey's request for a clear account of the website work completed during the week, the implementation approach, blockers, and difficulties. It separates Ajay's baseline and ongoing animation work from Ayush's implementation and integration work.

1. Executive summary

The repository is a responsive static corporate website for Prompt Next. The completed work covers page implementation, visual and responsive corrections, navigation and CTA consistency, CSS cleanup, asset cleanup, GitHub Pages routing, and social sharing metadata. The Methodology animation remains an in-progress item requiring joint final review.

2. Contribution split

Contributor	Completed / owned work	Status / evidence
Ajay	Created the initial repository baseline and original static site structure. Owns the current conversion of the home-page Methodology section into an animated interaction.	Baseline: c59768d. Animation requires final review.
Ayush	Implemented and integrated the page system, modular CSS, responsive corrections, routes, navigation, CTA links, asset cleanup, metadata, and documentation.	Implementation: 0abae72, 72dcd06, and 8df4660.
Shared	Jointly verify the Methodology animation, responsive breakpoints, routes, social previews, and final deployment.	Required before sign-off.

3. Implementation approach

- Reviewed the existing HTML, CSS, assets, merge state, page structure, and visual references before editing.
- Separated shared CSS into base, layout, component, and page layers through `css/main.css`.
- Corrected page paths, asset paths, logos, CTA destinations, hero sections, tiles, spacing, and footer/navigation behavior.
- Ran responsive checks around 390 px, 768 px, 1024 px, and 1440 px, including mobile menu and industry hero behavior.
- Implemented GitHub Pages directory routes using `Pages//index.html` and a root redirect.
- Added favicon, canonical URL, Open Graph metadata, and Twitter/X Card metadata.

4. Current Methodology animation item

- Ajay is converting the Methodology section into an animated interaction.
- The supplied capture shows overlapping labels and duplicate step text, so the animation is not recorded as final.
- The interaction should be checked for timing, active-state text, alignment, readability, and responsive behavior before release.

5. Blockers and difficulties

- Figma/live comparison was limited by access and authentication constraints; exported visual references and local browser inspection were used.
- Legacy merge state and conflict remnants required careful resolution without discarding unrelated work.
- Inconsistent CSS, asset, logo, and navigation paths made nested page relocation sensitive.
- Some hero exports contained embedded text, creating duplicate headings when HTML text was also rendered.
- Large external displays exposed different hero scaling behavior from the primary monitor.

- GitHub Pages does not provide arbitrary server rewrites, so directory index files were used for extensionless routes.
- Social preview platforms cache metadata and may require a debugger or cache refresh after deployment.

6. Validation and release state

- Root, home, Industries, Contact Us, and How We Work routes returned HTTP 200 locally.
- Relative href and src targets under Pages were checked for existing files or directories.
- The targeted merge entries were resolved and the staged diff check passed.
- The implementation is merged and pushed to main at 055c16b.
- The remaining release gate is joint validation of the Methodology animation and final deployment.

7. Handoff actions

- Ajay: complete and correct the Methodology animation and remove duplicate/overlapping labels.
- Ayush and Ajay: jointly test desktop, tablet, and mobile behavior and review the final routes.
- Team lead: review the contribution split and approve final deployment readiness.
- After deployment: refresh Open Graph/Twitter previews and verify the canonical project URL.

Latest repository commits

- 055c16b ? merge: integrate website implementation (latest main commit).
- 8df4660 ? feat: finalize website structure and documentation (latest implementation commit).
- 72dcd06 ? Feat: Layout Fixes of 1st Pull.
- 0abae72 ? feat: implement comprehensive website update with modular CSS architecture and dynamic features.
- c59768d ? Initial commit by Ajay.

The latest README contains the same ownership and repository-state references.